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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% May 2019 
Construction 35% June 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 1 – Uptown Roadway Improvements                                   FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as the highest priority project.  The project will include construction of a raised 
median with a decorative barrier and landscaping; construction of a roundabout at 
the north end of Uptown; construction of an additional southbound travel lane on SR 
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; 
development of a new access to public parking via Schnebly Road; and traffic signal 
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain 
Construction (EMC) was approved by City Council on May 29th, and construction 
activities began on June 3, 2019. 

Status: To date, the contractor has completed the Jordan roundabout, 
improvements at the Forest Road intersection, improvements on the west side of SR 
89A including a dry-stacked rock wall in front of Clear Creek Trading Company, and 
has begun placing fill material for the northern roundabout. Work at Apple Avenue is 
underway and the road will remain closed until mid-November.  Work at the north 
end of the project has experienced some delays with acquisition of land and 
receiving an ADOT encroachment permit. Both issues have now been resolved, and 
the contractor hopes to make up time in the schedule moving forward.  Submittals 
for a public roundabout art competition are being reviewed by the selection 
committee.  The chosen concept will go to Council in early December. 

For more information on this project please visit the project website at 
simuptown.com. 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: Eagle Mountain 

Construction 

Timing: April 2018 – June 2020 

Construction Challenges: 

• Heavy vehicular and pedestrian 

traffic 

• Land acquisition 

• Traffic Control 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $4,001,607 
     Total Project Budget:   $4,856,172 
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